
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:44 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 297 Date: 03-Apr-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 938

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Mostly cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 61

Weather

Precipitation Condition

Diary: Dispute

Work description.

APRIL 3, 2012 Diary

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS # 130, PWS #131, PWS #132 and PWS # 133:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END
TIME
PWS # 130 Yesterday 5:31P.M.
7:31A.M.
PWS # 131 8:32A.M. 9:05A.M.-9:15A.M. 9:30A.M.-9:41A.M.
10:25A.M.
PWS # 132 11:48A.M. 0:59P.M.-1:09P.M. 1:23P.M.-1:32P.M.
2:22P.M.
PWS # 133 4:39P.M.
6:35P.M.

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

•FLOATING PWS # 130, PWS # 131, and PWS #132:

FLOATING CLAPM TO N.D.S.F.A CLAPM TO S.D.S.F.A FLOATING AT LOOP FLOATING AT
D.S.
PWS # 130 7:32A.M.-7:43A.M. 7:32A.M.-8:06A.M 8:11A.M. 8:21A.M.
PWS # 131 10:57A.M.-11:18A.M. 10:57A.M.-11:07A.M. 11:31A.M. 11:33A.M.
PWS # 132 In the afternoon In the
afternoon

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm
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•FORMING PWS # 130, PWS # 131 and PWS # 132:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 130 8:17A.M.-8:41A.M. 8:46A.M.-9:20A.M 8:37A.M.-9:23A.M.
PWS # 131 11:41A.M.-11:58A.M. 11:52A.M.-1:05P.M. 11:57A.M.-1:42P.M.
PWS # 132 In the afternoon In the afternoon In the afternoon

•INSTALING PWS #130, PWS #131 and PWS #132:

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 130 8:53A.M.-9:07A.M. 9:21A.M.-10:56A.M. 9:24A.M.-10:17A.M.
PWS # 131 0:35P.M.-0:59P.M. 1:06P.M.- 1:43P.M.-
1:20P.M.
PWS # 132 In the afternoon In the afternoon In the afternoon

•PWS # 130 and PWS # 131 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 130 9:44A.M. 10:30A.M.-
11:05A.M.
PWS # 131 1:12P.M. In the
afternoon
SET UP AT LOWER END OF THE N.D.S.

2. NOTES:

•NOTE-1: PWS # 130 was checked for quality of installation; since it was located at the upper most
saddle slot, some wires buried because of the depth and slot tightness, pictures attached .
•NOTE-2: PWS # 130 had 90 degree twist at the S.D.S. which was removed by the F.A. clamp. PWS #
131 had 90 degree twist from the J.S. toward the end of the N.D.S. which was removed by the crew.
•NOTE-3: PWS centerline offset with respect to the J.S. centerline, a) PWS #128 by 10mm to the North,
b) PWS # 129 by 117mm to the North, c) PWS # 130 by 53mm to the South.
•NOTE-4: The location of all of the chain falls were checked, all the strands were protected by tape
adequetly.
•NOTE-5: ABF Engineer, Mr. Levi Gatsos and ABF superintendent Mr. Scott Smith were present.
•NOTE-: 2 hours OT

ABF Crews involved at the West loop:

S.D.S.
-Jerry Kubala
-Jonathon Biskner
-Ryan Nash
-Jonathan Canites
-Joseph Stone
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N.D.S.
-Ryan Evanchick
-Jim Benninghove
-Mike Draper
-Mike Portillo
-Ronny Chamberlain

J.S. and Slack Adjustment
-Matthew Holt
-Lonny Candelaria
-Andy Zhen
-Eduardo Jimenez Padilla

Work description.

Work description.

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-111.06704-0120F4 Install & Adjust PWS 111-115

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-125.06704-0120F4 Install & Adjust PWS 125-130

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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